

We are continuing to work on the following projects, but the pace is slower than normal because the Pennsylvania Department of Environmental Protection employees and our consultants continue working from home:

1. We don't have any employees out sick with COVID-19.
2. All our employees are wearing masks.
3. We require all customers to wear masks.
4. We are currently open to our regular hours.
5. Waste volumes for June were close to June 2019.
6. We plan to finish placing waste on top of Area D again in July.
7. We plan to start disposing of waste in the new Area E Cell 2A later this summer.
8. Design, permitting, and constructing a final cap on 22 acres on top of Area D Landfill continues – the apparent low bidder was Berg Construction. The CCSWA Board has a Special Meeting planned for July 9th to award this project.
9. Design of North Slope stormwater improvements continues – we are expecting some preliminary drawings in July.
10. Design and permitting of extending drinking water from Honey Brook to Mountain Top continues – plan to put it out to bid in the winter.
11. Solar panels are planned to be installed on the Mt. Top landfill has been delayed until October. A second developer has an option for an 8 Mw installation on the south slope of Area D.
12. We have installed a Level 2 public vehicle charger in our Administration Office parking lot – it is on the ChargePoint network and is activated.
13. We continue to work on the design and permitting of a permanent Household Hazardous Waste/Electronics facility in the woods between the Scalehouse and the Compost Site (Honey Brook Township). This building will likely not be open until next year, and we are planning to have it available at no charge to Chester County, Caernarvon Township, and Salisbury Township residents.
14. The Nature Trail and playground will open Sundays from 1:00 to 5:00 PM, starting July 5th through October 25th.
15. The Scenic Overlook will remain closed due to the final capping project starting in July.