

We are continuing to work on the following projects, but the pace has slowed because the Pennsylvania Department of Environmental Protection has closed their offices:

1. We don't have any employees out sick.
2. We are currently open our normal hours.
3. Waste volumes were down slightly (3%) from what we budgeted so far this month.
4. We plan to start placing about two months of waste on the top of Area D Landfill possibly starting April 1st.
5. Design, permitting and constructing a final cap on 22 acres on top of Area D Landfill continues – we plan to have a contractor starting late spring – early summer.
6. Permitting of Phase III of North Slope visual enhancements continues.
7. Design of North Slope stormwater improvements continues – we should have 50% drawings to review in the next few months.
8. Design and permitting of extending drinking water from Honey Brook to Mountain Top continues – plan to put it out to bid in the winter.

Bob Watts, S.C., BCEEM

Executive Director

Chester County Solid Waste Authority